

Meeting Minutes: Project Status Review, January 15, 2027

Attendees: Sofia Reyes, Elena Kovacs, Marcus Chen, Amara Osei.

Decision: the team agreed to add a 3-week schedule buffer before Integration Testing to absorb the GPS antenna supplier delay. Reason: mitigate RISK-001. Affected area: Integration Testing milestone.

Decision: the firmware incompatibility identified in RISK-002 will be escalated to Marcus Chen's team for a formal design review. Reason: reduce impact before Software Integration. Affected area: Software Integration milestone.