

Meeting Minutes: Project Status Review, February 20, 2027

Attendees: Sofia Reyes, Elena Kovacs, Amara Osei.

Decision: an alternate wiring harness subcontractor was approved to resolve the documentation gap described in RISK-003. Reason: unblock the FAA Compliance Review milestone. Affected area: FAA Compliance Review milestone.

Decision: REQ-004 (night-vision-compatible display) will be deferred to a post-delivery software update due to continued supplier uncertainty (RISK-004). Reason: avoid delaying Final Delivery. Affected area: Requirements.