

Project Plan: Aircraft Avionics Upgrade Project

MS-001 Kickoff: due January 10, 2027. Status: Completed.

MS-002 Software Integration: due February 20, 2027. Status: On track.

MS-003 Integration Testing: due March 15, 2027. Status: Delayed, due to a GPS antenna supplier manufacturing delay (see RISK-001).

MS-004 FAA Compliance Review: due May 1, 2027. Status: On track.

MS-005 Final Delivery: due July 30, 2027. Status: On track.