

Risk Register: Aircraft Avionics Upgrade Project

RISK-001: The GPS antenna supplier has reported a 6-week manufacturing delay due to a component shortage. Probability: High. Impact: High. This directly threatens the Integration Testing milestone scheduled for March 2027. Responsible: Procurement Team (Elena Kovacs).

RISK-002: The avionics software team has identified a potential incompatibility between the new flight control firmware and the legacy autopilot module. Probability: Medium. Impact: High. This threatens the Software Integration milestone. Responsible: Software Integration Lead (Marcus Chen).

RISK-003: Cabin wiring harness certification documentation from the subcontractor is incomplete, which could delay the FAA Compliance Review. Probability: Low. Impact: Medium. Responsible: Quality Assurance (Amara Osei).

RISK-004: The night-vision-compatible display supplier has not confirmed a sample delivery date, threatening REQ-004. Probability: Medium. Impact: Medium. Responsible: Project Manager (Sofia Reyes).