

Lessons Learned: Aircraft Avionics Upgrade Project

Risk observation: supplier lead-time visibility was insufficient during early procurement, which contributed to the GPS antenna delay described in RISK-001. Probability: High. Impact: High. Responsible: Procurement Team (Elena Kovacs).

Decision: future projects should require suppliers to confirm manufacturing capacity before contract signature. Reason: prevent recurrence of RISK-001-style delays. Affected area: Procurement process.