

Risk Register: Aircraft Avionics Upgrade Project

Document type: Risk Register. Project: Aircraft Avionics Upgrade Project. Prepared by: Risk Management Office. Review cycle: Monthly.

RISK-005: The satellite navigation receiver's certification test campaign has been delayed because the FAA-approved test range has a six-week backlog. Probability: High. Impact: High. This directly threatens the Flight Test Campaign milestone scheduled for May 2027. Responsible: Certification Lead (Isabella Marchetti).

RISK-006: The autopilot software vendor has disclosed a licensing dispute with a third-party library used in the flight control module, which could block the next software release. Probability: Medium. Impact: High. This threatens the Software Integration milestone. Responsible: Software Integration Lead (Marcus Chen).

RISK-007: Cockpit display retrofit kits arriving from the supplier have shown a higher than expected defect rate during incoming inspection, which may require re-ordering a portion of the batch. Probability: Medium. Impact: Medium. Responsible: Quality Assurance (Amara Osei).

RISK-008: The training simulator update needed for pilot certification on the new avionics suite has not been scheduled with the training vendor. Probability: Low. Impact: Medium. This threatens the Pilot Certification milestone. Responsible: Training Coordinator (Grace Okafor).

RISK-009: A secondary spare-parts supplier for the GPS antenna has not yet been qualified, leaving limited redundancy if the primary supplier's delay worsens. Probability: Low. Impact: Low. Responsible: Procurement Team (Elena Kovacs).