

Change Requests: Aircraft Avionics Upgrade Project

Decision: CR-014 was approved to review the cold boot timing threshold in REQ-005 after the TC-004 test failure. Reason: TC-004 measured 52 seconds against a 45 second requirement. Affected area: Requirements.